

KNOWN ISSUES & LIMITATIONS LOG

Vishal Gold App — Defect Register at Time of Delivery

Project	Vishal Gold — B2B/B2C Jewelry App
Prepared For	Vishal Gold Technical Team
Prepared By	Engineering Delivery Team
Version	v1.0
Date	February 25, 2026

Table of Contents

1. Purpose
2. Closed Issues (Resolved Before Delivery)
3. Open Technical Issues
4. Open Security Findings (Residual)
5. Platform & Environmental Limitations
6. Resolution Roadmap

1. Purpose

This Known Issues and Limitations Log provides a complete, transparent register of all known defects, limitations, and deferred items at the time of the Vishal Gold application's formal delivery. It is intended to ensure that the client and all stakeholders have a clear understanding of the application's current state, enabling informed decisions regarding go-live readiness, risk acceptance, and future development priorities.

This document is a living record that should be maintained and updated by the client's technical team after the handover date. Any new defects discovered in production should be added to this register for traceability.

2. Closed Issues — Resolved Before Delivery

The following issues and defects were identified during the QA and security assessment phases and successfully resolved prior to this delivery. They are listed here for historical context and traceability.

ID	Module	Severity	Description	Resolution	Verified
BUG-001	Auth	High	No OTP resend rate limiting	60-second cooldown implemented	Yes ✓
BUG-002	Profile	Critical	PII stored in plaintext SharedPreferences	Migrated to FlutterSecureStorage	Yes ✓
BUG-003	Auth	Critical	Hidden admin access via long-press gesture	Gesture and admin redirect removed	Yes ✓
BUG-004	Product Detail	Medium	Quantity selector had no upper limit	Capped at 99 units	Yes ✓
BUG-005	Cart	High	Cart item IDs were predictable timestamps	Replaced with UUID v4	Yes ✓
BUG-006	General	Low	debugPrint leaked exceptions in production	Wrapped with kDebugMode guard	Yes ✓
BUG-007	Android	Low	ADB backup enabled in AndroidManifest	android:allowBackup=false applied	Yes ✓

3. Open Technical Issues

The following technical issues are known at the time of delivery. They do not prevent the primary functionality of the application from working correctly but represent areas of improvement for future sprints.

ID	Module	Severity	Description	Workaround	Target Sprint
OI-001	Auth	P3 Medium	Guest users can browse all products (no access gating)	Business decision deferred: guest access is intentional for now	Iteration 2
OI-002	Notifications	P4 Low	FCM token is not rotated proactively on token refresh events	Firebase rotates tokens automatically; low risk until production scale	Iteration 2
OI-003	Cart	P4 Low	Retailer cart cleared on app reinstall (expected behavior, not persisted)	Documented in User Manual; by design for guest-like Retailer accounts	Future Phase
OI-004	General	P4 Low	No offline mode; all screens require internet	Users see network error messages; acceptable for B2B jewelry trade use case	Future Phase
OI-005	Admin	P3 Medium	Admin can publish staged changes without a secondary review step	Admin team discipline required; no dual-approval workflow implemented	Iteration 2

4. Open Security Findings (Residual)

The following security findings remain open. Full details, business impact, and client action requirements are documented in the Security Disclosure Document (Document #06).

VAPT-ID	Finding	Severity	Client Action	Immediate Go-Live Blocker?
---------	---------	----------	---------------	----------------------------

VAPT-006	Firestore security rules not deployed	High	Deploy rules via Firebase CLI	YES — must fix before go-live
VAPT-007	google-services.json historically in git	High	Rotate API key in Firebase Console	Recommended before go-live
VAPT-002	Server-side role validation absent	High	Resolved by VAPT-006 fix	Resolved by VAPT-006
VAPT-013	Staging collection lacks auth gate	High	Resolved by VAPT-006 fix	Resolved by VAPT-006
VAPT-008	No certificate pinning	Medium	Iteration 2 sprint	No
VAPT-010	Guest can browse all products	Medium	Business decision required	No
VAPT-011	No Play Integrity API check	Medium	Iteration 2 sprint	No
VAPT-012	No screenshot prevention on PII screens	Medium	Iteration 2 sprint	No
VAPT-014	FCM token rotation not handled	Low	Iteration 2 sprint	No
VAPT-015	No root/jailbreak detection	Low	Iteration 2 sprint	No

5. Platform & Environmental Limitations

The following limitations are inherent to the current project scope and technology choices, and are not defects in the delivered codebase.

Limitation	Impact	Notes
Android only; no iOS	iOS users cannot use the app	Phase 2 engagement required
No web portal	Admin Dashboard is mobile-only	Phase 2 scope
Firebase Spark plan quota limits	At scale, Firestore reads/writes may be throttled	Upgrade to Blaze plan before production launch; see Deployment Guide
Firebase is the sole backend; no on-premise option	Data residency may be a concern for certain regulatory environments	Firebase India region (asia-south1) can be configured in Firebase Console
No payment gateway	Orders are placed and confirmed offline	Payment integration is a Phase 2 feature
No product stock management	App shows products without real-time inventory	Stock sync with ERP is a Phase 2 feature

6. Resolution Roadmap

The following roadmap provides a high-level recommendation for addressing the open issues and limitations documented above. Priority is assigned based on security impact, user experience impact, and implementation complexity.

Phase	Item	Priority	Estimated Effort
Immediate (Pre-Go-Live)	Deploy Firestore security rules (VAPT-006)	P1	2 hours
Immediate (Pre-Go-Live)	Rotate Firebase API key (VAPT-007)	P1	1 hour
Iteration 2 (0–60 days)	Certificate pinning (VAPT-008)	P2	3 days
Iteration 2 (0–60 days)	Screenshot prevention on Cart & Profile (VAPT-012)	P2	1 day
Iteration 2 (0–60 days)	Play Integrity API integration (VAPT-011)	P2	3 days
Iteration 2 (0–60 days)	FCM token rotation handler (VAPT-014)	P3	0.5 day
Phase 2 (3–6 months)	iOS application development	P2	3 months
Phase 2 (3–6 months)	Payment gateway integration	P2	6 weeks
Phase 2 (3–6 months)	ERP / inventory sync	P3	8 weeks